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POLREP: 

I. BACKGROUND 

December 23, 1994 
John Martin, OSC 
Director, ERE and Region 6 
TRI Container Site 
Catoosa, Rogers County, Oklahoma 
03 Amendment 

Site No: 
D.O. No: 
NPL Status: 
CERCLIS No: 
Start Date: 
Response Authority: 
Approval Status: 

7S 
0035-06-082 
Non-NPL Site 
OKD070040589 
09/29/94 

CERCLA 
Action Memo approved September 21, 1994 

II. INCIDENT INFORMATION 

A. Site Description: 

The TRI Container Site (formerly Tulsa Recon Co.) is the 
location of a former drum refurbishing and manufacturing facility 
that was abandoned about two years ago. The local post office 
will used the address of 17400 E. Young St., Tulsa, OK 74116 for 
the onsite removal command post at the TRI Container. The Site 
occupies approximately ten acres with the fenced facility portion 
occupying five acres. The property contains a large warehouse 
building divided into a north and south bay, two sheds, a large 
unlined wastewater pond, ten storage tanks with capacities 
ranging from 4,000 to 20,000 gallons, a large vat of acidic 
waste, and an estimated 8,000 drxims (most drums are empty). 

B. Actions Taken: 

MON 12/12/94; RM offsite to work another local site for a few 
days. Crew overpacked newly leaking drums that had been staged in 
the North Bay and begin inventory of drums staged. Three 
additional ERCS crew members arrived. 

TUE 12/13/94; ERCS staged drums from the South Yard, start 
collecting samples for the Haz Cat, and set the Haz Cat testing 
area. ERCS chemist/RM Cassidy onsite. Electric power is hooked up 
to the CP and warehouse. 

WED 12/14/94; ERCS continued staging, inventorying, sampling, and 
haz catting. TAT and chemist begin entering data into DRUMTRAK. 
RM returned to site. 
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THR 12/15/94; ERCS continued staging, inventorying, sampling, and 
haz catting. 

FRI 12/16/94; ERCS continued staging, inventorying, sampling, and 
haz catting. CP telephones are hooked up. 

SAT 12/17/94; ERCS continued staging, inventorying, sampling, and 
haz catting. 

SUN 12/18/94; ERCS continued staging, inventorying, sampling, and 
haz catting. 

MON 12/19/94; After the staging operations were completed in the 
morning, all hot zone activities were directed towards sampling 
the drums that have been inventoried (656 drums to date). 

TUE 12/20/94; ERCS continued sampling activities. 

WED 12/21/94; Demob for the Xmas and New Year holidays. 

C. Next Steps: 

Mobilized back to the site 01/03/95 to continue activities, 
start contacting vendors for disposal options and cost 
evaluations. 

II. COST INFORMATION 

Amount 
Budgeted 

Cost To Date 
12/30/94 

Amount (%) 
Remaining 

ERCS 
TAT 
EPA 

$ 715,000 
$ 200,000 

$ 127,147.56 
$ 13,669.14 
$ 21,530 

82 
93 

% 
% 

TOTAL $1,240,000 $ 162,346.70 87 % 

TAT: 
STATUS: 

Rick Neeley 
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